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The Hamptons
A bold new concept becomes a reality

BY SARA WESTHEAD

Building homes in Bermuda requires a
delicate balance of managing the costs of
construction while providing appealing,

affordable residences that will sell when com-
pleted. In fact, the process is almost a gamble.
Fortunately for the owners of WhiteCross
Development, that gamble is paying off with
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This was not the easiest
project, from planning
problems to a difficult

terrain for building, but
the results have been

breathtakingly good



their new community, The Hamptons,
located on St Anne’s Road in
Southampton.

When completed, the property will
feature 20 single-family homes and
eight terraced townhouses.

“It’s been a long process,” explained
Germano Botelho of Bothelho-Wood
Architects. “It’s probably been about 10
years [in the making].”

The development was originally a
project under Kevin Petty and his firm,
Somers Realty. However, other devel-
opment projects soon proved to be
more time consuming, and the property
changed hands to WhiteCross, explains
WhiteCross’s President, Kevin Cross.

Mr Botelho inherited the design
task from his business partner, Ted
Wood, in 2003, at which point there
was still nothing at the site.

“At my first visit, it was all Mexican
pepper and other undesirable vegeta-
tion,” explains Mr Botelho. In fact, the
only work that had been done on the
site were some preliminary borehole
tests. “Southampton is known as being
pretty sandy,” he adds.

The ultimate goal of the developer

was to create a neigbourhood of afford-
able homes for upper-middle-income
families.

“It was basically addressing the
needs of the people [in Bermuda],” Mr
Botelho says. “What are people looking
for? That was the determining factor.”

“We made several very key changes
to the plans, mainly turning the
detached homes from two-bedroom
homes to three-bedroom homes, which
I saw as a market that was in high
demand with little supply at the time,”
Mr Cross explains.

Several different home plans were
designed to add variety to the site.
Most of the homes feature three bed-
rooms, living room, dining room,

kitchen, laundry/storage area,
study/office and a verandah that over-
looks the South Shore.

Planning permission for the devel-
opment proved to be the biggest chal-
lenge, particularly due to objections of
concerned nearby residents.

“The project was a leader in provid-
ing denser housing to the Bermudian
buyer, which is the way of the future in
order to have sustainable development,”
Mr Cross says. “Even though the pro-
ject density is not even close to the
allowable minimum density, the neigh-
bours fought it tooth and nail.”

The problem arose because con-
struction was concentrated on a portion
of the 12-acre property, rather than
spread out, making it appear denser
than it truly was.

“Only 4.5 acres was built on, with
the remaining eight acres left protected
under a section 34 agreement,” Mr
Cross points out. “So, if you look at the
4.5 acres, it appears dense; however, if
you look at the 12.5 acres, the project is
not dense at all. This transfer of density
to allow for the conservation of green
space had not been used very much if at
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‘The project was a
leader in providing
denser housing to
the Bermudian buyer,
which is the way of
the future’

The steeply-sloping land allowed for stunning South Shore views for everyone



all in Bermuda. The Hamptons broke
very important ground with this con-
cept.

“It took years to finally win plan-
ning approval for something that was
clearly within the zoning rights of the
property. This delay obviously and
needlessly increased the cost of the pro-
ject, and this had to be passed on to
consumers.”

In the end, WhiteCross won against
the objectors with carefully designed
architectural and infrastructural plans
that met each concern, providing much
needed housing while preserving green
space.

WhiteCross has also coped well
with the financial aspects. According to
Mr Cross: “The cost budget for the
project is in excess of $32 million but
we are ahead of budget and ahead of
the project timeline, mainly due to a
credible, experienced and dedicated
development team.”

Construction has been divided into
three stages, the first of which was
started in January 2004 and included
seven detached homes. Each of these
homes has an entrance from the ground
level. The second phase, consisting of
nine homes, has almost been com-
pleted. Each of these homes has an
entry on the upper level.

Work on phase three commenced in
January 2006 and includes the last four
detached homes and the eight terraced
townhouses. The townhouses were 80%
complete at presstime and the founda-
tion of two of the four detached homes
had already been poured.

Mike MacLean, General Manager
for M&M Construction, has overseen
much of the project with help from his
Project Manager, Craig Booth. The
company won the project through ten-
der.

The site offered a unique challenge
in the gradient of the land, which

ranges from 116 feet to 184 feet above
sea level. That allowed each home to
have a spectacular view of the South
Shore but also made construction diffi-
cult.

“It was challenging, but technology
nowadays gives you the upper hand,”
explains Mr MacLean.

“Most of the foundations had to be
dug pretty deep and the rock was not as
hard as normal, leading to banks and
rock cuts collapsing before being rein-

forced. Most of the spaces we just cut
bigger than normal to ensure people’s
safety. We tried to open it up and get
foundations poured as quickly as
possible.

“The majority of the foundation
challenges were not so much with the
homes themselves, but in laying the
infrastructure of the property. Once we
got the foundations laid, it was pretty
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‘It took years to finally
win planning approval
for something that
was clearly within
the zoning rights of
the property’

Continues on page 78

Special care was taken to landscape The Hamptons luxuriantly
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straightforward.”
The elevation also gave some con-

cern to the Department of Planning.
Stepped retaining walls run parallel
from the top of the hill to the bottom.
In fact, there are more than 2,500 linear
feet of retaining walls in phases one and
two alone.

Homes constructed in the first two
phases feature about 2,700 interior
square feet and verandahs of approxi-
mately 300 square feet. The last four
properties that are being built are 2,643
square feet (interior) with 507 square
feet of verandahs.

The terraced townhouses are some-
what smaller but also feature three bed-
rooms as well as a large garage below.
They each have an interior space of
about 2,087 square feet and 110 square
feet of verandah. The garages are
approximately 428 square feet.

The largest home on the property
features four bedrooms and is 3,937
square feet inside, with a 345 square
foot garage and 568 square feet of
verandah.

The woodland will remain as is,
undeveloped, but WhiteCross Devel-
opment is considering different possi-
bilities for the arable land. It is cur-
rently being used as a sod farm and
nursery for maturing the plants that are
being added across the property.

Landscaping at the development has
been left in the capable hands of Mal-
colm Griffith of Malcolm Griffith
Landscape Design.

“He has created unique garden areas
and terraces throughout the project,”
says Mr Cross. “The changes in eleva-
tion proved very difficult and were met
with clever combinations of timber
retaining walls, swails and plant mater-
ial. Mr Griffith always keeps an eye out
for long-term maintenance costs, by
keeping access paths and using plant
material that will thrive in the windy
and sunny environment at The Hamp-
tons. The landscaping gives one the
feeling of being in a lush garden.” All
of the plants used on the property were
purchased in advance of being planted
and were nurtured at the onsite nursery.

“It has been a good experience,” Mr
MacLean says of the relationships on
the site. “I’ve learned a lot from Kevin
Cross, and he’s learned some from us
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